HPS Schedule Summary - April 26, 2011

IR 7/18 Deeded to City

*** Will be updated after resolution of issues
*TBD

Single ROD for D-1 and UC-1
Single RD for UC-1 and UC-2

*kk

B IR-7/18 C D-1 D-2 E E-2 F G uc-1 ucC-2 uUcC-3

Final FS Aug-11 May-11 Apr-08
Final FS Rad Addendum Sep-11 Mar-11 Aug-12
Proposed Plan - Draft to BCT Mar-08 Sep-08 Oct-11 May-11 Nov-12 Oct-11
Proposed Plan - Final-public Jun-08 Jan-09 Jan-12 Aug-11 Dec-12 Jan-12
ROD - Draft Aug-08 Apr-10 Feb-09 | Aug-08 Feb-12 Dec-11 Jan-13 | Aug-08 Feb-09 May-09 Feb-12
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 May-12 Mar-12 Apr-13 Nov-08 May-09 | Aug-09 | May-12
ROD - Final Jan-09 Oct-10 Sep-09 | Aug-10 Jul-12 May-12 | Jun-13 Feb-09 Sep-09 Dec-09 Jul-12
FOSL Draft Dec-09 ** ** Sep-11 Dec-09
FOSL Final i wx wx Dec-11 ok
Lease/LIFOC (Final after SEIS ROD) kel * * Apr-12 ok
TPH Closure Report el Oct-11 Jan-11 Jan-11 Mar-12 b
Finish Rad - Building Survey el Nov-11 | Sep-11 | Apr-08 | Feb-12 el Apr-08
Rad - Survey Unit Reports el Aug-12 | Nov-11 | Feb-10 | Jun-12 el Nov-10 | Nov-10 | Mar-11
Rad RACR ok Dec-12 | May-12 | Feb-10 | Nov-12 ok Mar-11 | Mar-11 | Apr-11
RD (not for Rad; only for 7/18 for B) *kk Jan-10
RD (not for Rad) rx Feb-11 Apr-13 *kk Dec-10 | Dec-10
RACR (IR7/18 Cap for B) ke ol

FOSET FOST FOSET | FOSET FOST FOSET FOST FOST FOSET FOST FOST FOSET
FOST/FOSET - Draft el el Aug-12 | Nov-11 Aug-10 | Jun-13 Oct-17 Sep-16 el Feb-11 Feb-11 Jun-12
FOST/FOSET - Final el el Feb-13 | Jun-12 | Aug-11 | Jan-14 | Apr-18 | Apr-17 el Sep-11 | Sep-11 Oct-12
CDR to Gov (start of 30 days) ok ok May-13 | Aug-12 Mar-14 | May-18 | May-17 ok May-13
Quitclaim Deed el el Jun-13 | Nov-12 | Sep-11 | Jun-14 | Jun-18 | Aug-17 el Nov-11 | Nov-11 | Aug-13

Single FOSL, FOSET, CDR for B and G

Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period
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